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B.2 Modify contract to obligate funds (DOE action). As Required [ OPA-FIN S L
B.3 Modify Table B-1 as Required by Equitable Adjustments (DOE Action). As Required | OPA-CO S L S S S
C.2(a)(1) Perform planning based on requirements, interfaces, endpoint targets and | As Required | AMTF L S S S
performance objectives.
C.2(a)(2) Complete and maintain an integrated life-cycle baseline which reflects a As Required | AMTF L S S S
validated cost profile based on a resource-loaded schedule.
C.2(a)(2)(a) | Complete and maintain an integrated life-cycle baseline which reflects As Required | AMTF L S
technical scope of work specified in the Contract.
C.2(a)(2)(b) | Complete and maintain an integrated life-cycle baseline which reflects As Required | AMTF L S
project/program schedules with critical paths identified.
C.2(a)(2)(i) The Contractor shall develop and use a Work Breakdown Structure As Required [ AMTF L S S
(WBS), which will align with the DOE-ORP WBS.
C.2(a)(2)(ii) | Systems Engineering Management Plan - Describe approach to systems | As Required | AMTF L S
engineering in a Systems Engineering Management Plan as required in
Section J, Appendix E.
C.2(a)(2)(iii) | Risk Management Plan - Describe approach to risk management in the As Required | AMTF L S
Risk Management Plan as required in Section J, Appendix E.
C.2(a)(2)(viii) | The RPP Baseline will be maintained, revised, and updated, if needed, Annually AMTF L S S S
annually.
C.2(a)(2)(viii) | The Contractor shall provide the supporting TFC baseline package to Annually AMTF L S S S
DOE-ORP each year on July 15, fully integrated with the WTP contractor July 15
and supporting other Hanford contractor baseline packages.
C.2(a)(2)(viii) | Provide to DOE-ORP the appropriate allocation of funds for the next fiscal Annually OPA-FIN S S S L
year by PBS and by line item. Dec 15
C.2(b)(5) Provide to DOE via a computerized file, periodic accounting entries Monthly OPA-FIN L
regarding government property acquisitions, dispositions, and monthly
depreciation charges.
C.2(c)(6) Diversity Plan - Submit updated revision to the Diversity Plan, as set forth Annually | OPA-FIN S S S L S S
in Section J, Appendix G, to ORP and update annually. Feb 1
C.2(c)(7) Internal Audit Plan - An updated revision to the Internal Audit Plan as set Annually | OPA-FIN L
forth in Section J, Appendix E, shall be submitted to ORP and updated June 15
annually.
C.2(d)(1)(ix) | Update Authorization Agreements (AA’s), developed in accordance with As Required ESQ S L

ISMS, annually or as required by changing conditions or contractor
requirements.

C.2(e)(2)(i) Recommend to DOE-ORP the use by the contractor of Government- As Required [ AMTF L S S
owned assets.

C.2(f)(i) Participate in DOE-ORP external/internal communications program. As Required [ OPA-CO S L

C.2(f)(5)(iii) Respond with information as requested by DOE-ORP in support of As Required | OPA-CO L S
Freedom of Information Act and/or Privacy Act requests.

C.3(@)(2)() Contractor shall establish F&R(s) and install the equipment needed to As Required | AMTF L S
reliably deliver the proper waste feed on schedule for Phase | waste
treatment per WTP Contract.

C.3(a)(3)(i) Contractor shall design, procure, construct and operate infrastructure to As Required [ AMTF L S S
enable WTP facilities to be constructed and operated per WTP contract,
and consistent with the Interface Control Documents for infrastructure

activities.
C.3(@)(4)() Contractor shall provide safe storage and final near-surface disposal on As Required | AMTF L S
the Hanford Site for ILAW and failed or decommissioned melters from the
WTP
C.3(a)(5)(i) Contractor shall undertake facilities stabilization prepatory for the As Required [ AMTF L S
transition of such facilities for deactivation and decommissioning.
C.3(a)(6)(i) Contractor shall establish and maintain necessary systems and As Required [ AMTF L S
organizational components necessary to execute the technical work scope
in contract.
C.3(@)(7)() The Contractor is responsible for the 222-S Laboratory Complex As Required | AMTF L S
E.1(b) The contractor shall provide and maintain an inspection system As Required | AMTF L S

acceptable to the Government covering the supplies, fabricating methods,
and special tooling under this contract.

E.2(b) The contractor shall provide and maintain an inspection system As Required [ AMTF L S
acceptable to the Government covering the services under this contract.
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E.3 Accomplish Acceptance for all work under contract (DOE Action). As Required | OPA-CO S L
F.3(e) The contractor shall provide written notification of provider or changes in Annually OPA-CO L
provider to the Contracting Officer at a minimum annually. Sept 30
F.3 Table F-1 | Provide As Required WBS Report. As Required [ AMTF L S
F.3 Table F-1 | Provide As Required WBS Description Report. As Required | AMTF
F.3 Table F-1 | Provide Annually Budget Submittal Report. Annually | OPA-FIN S L
May 10
F.3 Table F-1 | Provide Monthly Performance Report. Monthly AMTF L S S S S S
F.3 Table F-1 | Provide Monthly Integrated Planning, Accountability, and Budgeting Monthly AMTF L
System - Information System Report.
F.3 Table F-1 | Provide Monthly Contract Funds Status Report. Monthly OPA-FIN S S L
F.3 Table F-1 | Provide Annual Financial Statements Reporting Requirements Letter. Annually OPA-FIN S L
F.3 Table F-1 | Provide Annual Functional Support Cost Report. Annually | OPA-FIN S L
F.3 Table F-1 | Provide Annually Report of Compensation. Annually OPA-FIN S L
F.3 Table F-1 | Provide Annually Report of Contractors Earning and Supplementary Annually | OPA-FIN S L
Compensation.
F.3 Table F-1 | Provide Annually Pension Plan Actuarial Data. Annually | OPA-FIN S L
F.3 Table F-1 | Provide Monthly Property Acquisitions and Dispositions. Monthly OPA-FIN S L
F.3 Table F-1 | Provide Annually Fire Replacement Report. Annually OPA-FIN S L
F.3 Table F-1 | Provide Annually Physical Inventory Report. Annually | OPA-FIN S L
G.2(a) The contractor shall provide periodic electronic invoices. Monthly OPA-FIN S S L S
H.1(d) Fee reallocation (DOE Action). As Required [ OPA-CO S L
H.7(d) Overtime Management Plan As Required [ AMTF S L
H.8(a) The Contractor shall submit a Small Business Subcontracting Plan for Annually | OPA-CO L S
fiscal year (FY) 2001, and shall submit a revision to the plan within thirty Nov 1
(30) days of the beginning of each subsequent FY of the contract period.
H.10 Withdraw work as necessary for the reasons listed in clause (DOE As Required [ OPA-CO S L S S S S
Action).
H.11 Transfer and assign to this contract existing or future DOE prime contracts | As Required | OPA-CO S L S S S S
supporting River Protection Project work. (DOE Action).
H.12 Request approval of assignment. As Required [ OPA-CO S L S S S S
H.13 Legal Management Plan - The Contractor is authorized to continue As Required occC
operating under its DOE approved Litigation Management Plan, until the
proposed rule becomes final and the new Legal Management Plan is
approved.
H.15 Direct contractor during emergency (DOE Action). As Required ORP L
MGR
H.16(a) Direct shutdown or initiation of emergency response due to imminent As Required ESQ S S S/L S
hazard (DOE Action).
H.17 Verify compliance for payment of Performance Bonds and Payment Annually | OPA-CO L S
Bonds (DOE Action).
H.18(a) Update travel expense ceiling limitation (DOE Action). Annually OPA-FIN S L
H.18(b) Verify compliance with travel cost exemptions (DOE Action). Annually | OPA-FIN S L
H.21 Verify allowable corporate home office costs/allocations (DOE Action). As Required | OPA-FIN S L
H.22(b) Demonstrate to the CO that Earned Value Management System meets As Required [ AMTF L
the guideline referenced in paragraph (a) of this clause (ANSI/EIA-748
Standard).
H.23 Verify financial management system meets contract requirements and As Required | OPA-FIN S S L
approve any changes (DOE Action)
H.24 Verify Engineering Standards, Design Criteria, and Construction As Required [ AMTF L S
Standards meet contract requirements (DOE Action).
H.25 Verify contractor compliance with TPA and Consent Decree (DOE Action). | As Required occC S S S S L
H.26(f)(p1) The Contractor shall provide DOE copies of environmental permits, As Required ESQ
authorizations, and regulatory approvals issued to the Contractor by the
regulatory agencies.
H.28 The Contractor shall submit the information required by Paragraph (b), of | As Required ESQ L
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Section |, Clause entitled “Hazardous Material Identification and Material
Safety Data.”

Verify contractor compliance with evaluating subcontractor Environmental,
Safety, Quality, and Health Program (DOE Action).

As Required

ESQ

Contractor shall promptly advise the Contracting Officer of any labor
relations developments that involve the specified criteria in contract.

As Required

OPA-CO

Request approval for total annual compensation paid to Key Personnel .

As Required

OPA-CO

Contractor shall provide information to assist DOE in determining the
appropriate labor standards in accordance with the Davis-Bacon Act.

As Required

OPA-CO

Contracting Officer shall obtain revised wage determination from U.S.
Department of Labor and modify contract accordingly.

As Required

OPA-CO

H.36(j)

Make available for inspection all contractor bid and proposal records
showing rates and amounts for computing wages subject to Hanford Site
Stabilization Agreement.

As Required

OPA-CO

H.37(b)

Submit to DOE for transmittal to the L&, such payroll records as are
required.

Annually
Apr 30

OPA-FIN

H.37(c)

Submit to DOE or designate party the accident reports required by RCW
Title 51, Sections 51.28.010.

As Required

ESQ

H.37(e)

The Contractor shall be responsible for making all payments and
submitting all reports required by RCW Title 51, Section 51.32.073

As Required

OPA-FIN

H.38(a)(1)

Contractor shall develop, plan, coordinate dissemination of information
regarding DOE unclassified activities for public use.

As Required

OPA-CO

H.42

Request DOE approval for any lease or transfer of DOE property.

As Required

OPA-CO

H.46

Contractor may purchase non-commercial aviation services for aerial
photography. Such aerial services shall be obtained only from the DOE
Hanford Contractor approved to provide aviation services for the Hanford
Site. The CO and Hanford Aviation Manager/Safety Officer must approve
all other non-commercial aviation-related services in advance.

As Required

OPA-CO

JB.02

Revisions to corporate wide or contract only policies and employee benefit
plans which increase costs will provided to DOE-ORP for review for allow
ability prior to incurrence of costs.

As Required

OPA-FIN

JB.03(d)

Alternative work weeks may be established with the approval of the
Contracting Officer. Submit all Proposed Alternative work weeks to the
Contracting Officer for approval by April 1, 2001.

As Required

OPA-FIN

JB.04(p1)

The Contractor shall submit its Compensation Program applicable to work
under this Contract to the Contracting Officer for initial approval by April 1,
2001. Proposed Compensation Program design changes, which affect

costs, will be submitted for review and approval by the contracting officer.

As Required

OPA-FIN

JB.04(a)(1)(p
1)

No later than November 1 of each salary program year the contractor will
develop and justify, in a manner prescribed by the Contracting Officer, a
Compensation Increase Plan for exempt employees and one for non-
exempt employees. ORP will review/comment and approve within 60
calendar days of submittal of this plan.

Annually
Nov 1

OPA-FIN

JB.04(a)(1)(p
3)

The contractor shall provide a copy of the annually developed salary
guidelines prepared for supervisors use.

Annually

OPA-FIN

JB.04(a)(2)

The base annual salary costs for employees of the Contractor designated
as Key Personnel are reimbursable only to the extent each such salary
has been approved on DOE Form 3220.5, Application for Contractor
Compensation Approval.

Annually

OPA-FIN

JB.04(a)(4)

The contractor shall separate salary structures containing position grades,
classifications, and salary ranges for exempt/non-exempt, non-bargaining
unit employees and shall be submitted to the CO in advance of costs.
The Salary Structures shall be submitted to the Contracting Officer for
review and approval in advance of incurrence of costs.

As Required

OPA-FIN

JB.04(a)(6)

The Compensation Program shall contain provisions for any established
premium payments to employees, such as overtime, shift differential and
special qualification or certification pay.

As Required

OPA-FIN

JB.04(b)(1)(p
1)

The initial terms and conditions of Non-Statutory Employee Benefit Plans
as related to work under this contract shall be submitted to and approved
by the Contracting Officer.

As Required

OPA-FIN

JB.04(b)(2)())

The initial policy and any changes thereto which increase costs, require
Contracting Officer approval. (Relative to Separation Pay).

As Required

OPA-FIN

JB.04(b)(3)

The contractor will provide a copy of FAS 106 Valuation to DOE (Relative

Annually

OPA-FIN
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to benefit plans).

JB.04(c)(2)(ii | Provide to DOE annual Accounting Reports and Actuarial valuations Annually OPA-FIN L
)(A) (relative to Pension Plans).

JB.04(c)(2)(ii | Provide to DOE copies of DOL Form 5500 with schedules and Annually | OPA-FIN L
)(B) attachments (relative to Pension Plans).

JB.04(c)(2)(ii | Provide to DOE annual Financial Accounting Standards Board (FASB) Annually | OPA-FIN L
)(c) Statement 87 Report (relative to Pension Plans).

JB.04(d)(2) | The contractor will provide DOE with annual accounting reports within Annually | OPA-FIN L
seven months after the close of a Group Savings Plan year.

JB.04(d)(2) | The contractor will provide DOE a copy of IRS Form 5500 each year when | Annually | OPA-FIN L
prepared by the contractor. June 1

JC(p1) Upon approval of an S/RID, that set of requirements is the ES&H As Required ESQ S L S
directive/requirements set applicable to the facility, work/activity or project
and supersedes the ES&H directives included in this list of directives
(refer to current revision of S/RID).

JE.01(a) The Contractor shall provide ISMS Plan. As Required ESQ

JE.O1(b) The Contractor shall provide a Systems Engineering Management Plan. As Required [ AMTF

JE.01(c) The Contractor shall provide a Risk Management Plan. As Required | AMTF

wlr|jr|{n

JE.01(d) The Contractor shall provide an annual Internal Audit Plan. Annually OPA
June 15

JF.01 Respond to the most recent Unicall Submittal, incorporate budget Annually OPA S L
decisions, and include any new information for the upcoming execution
year; ES&H Plan For Budget Execution Year.

JF.02 Provide a summary of the previous years ES&H performance, including Annually ESQ S L S
the actual cost of implementing ES&H activities.

PBI-1 Store Sep-30-06 AMTF L S S S S S
Milestone:

Complete Interim Stabilization of All Single-Shell Tanks (SSTs),
Performance Fee: $3,000,000.

Waste Treatment Plant Production Support (Feed Delivery and Product Sep-30-06 AMTF L S S S S S
PBI-2 Receipt)

Milestones:

1. Waste Feed Delivery, Performance Fee: $26,000,000.
2. Deleted

3. ILAW Disposal Capacity, Performance Fee: $3,000,000.

PBI-3 Single Shell Tank (SST) Retrieval and Closure Sep-30-06 AMTF L S S S S S

Milestones:

1. Retrieve and Close M-45 High-Risk SSTs (S-112, S-102), Performance
Fee: $4,000,000.

2. Remove Waste/Demonstrate Interim Closure of C-106 and
Demonstrate Interim Retrieval of 4 Additional Low Risk, Low-Volume
Tanks, Performance Fee: $5,300,000.

3. Retrieve and Interim Close Additional Single-Shell Waste Tanks,
Performance Fee: $13,375,000 Acceleration Fee of $1,500,000 per
tank retrieved above 15 tanks, Acceleration Fee of $500,000 per tank
closed above 5 tanks.

4. Deleted

5. Complete interim stabilization of 244-AR vault, Performance Fee:
$500,000.

6. Complete Single-Shell Tank Retrieval Infrastructure Upgrades and
Vapor Solutions Upgrades, Performance Fee: $3,525,000

PBI-4 Supplemental Waste Treatment and Disposal Sep-30-06 AMTF L S S S S S

Milestones:

1. Treat, Characterize, and Disposition TRU and LAW, Performance Fee:
$8,300,000 Acceleration Fee of $1,200,000 for each 100,000 gallons of
additional waste retrieved and treated.

2. Demonstration of Tank Waste Immobilization Technology, Performance
Fee: $5,000,000 Acceleration Fee of $450,000 for each 10,000 gallons
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